Cathedral City Cove Improvement District

CHRONOLOGY

Prepared by Cove Steering Committee, February 1, 2005

PAST EFFORTS

Date

Month

Description

February 1993

April 2001

October 10, 2001

January 2002

Oct. 17, 2002

Nov. 13, 2002

March 3, 2003

April 9, 2003

April 30, 2003

June 10, 2003

0

12

13

16

17

17

18

Desert Water Agency (DWA) Report “The Effects of
Subsurface Wastewater Disposal Systems on Ground
Water Within Cathedral City.”

DWA updates 1993 Cove Report.

Passage of AB 358 into California State Law mandating
the elimination of septic tanks by January 1, 2012.
(122.5 months remain at this point to meet the

January 1, 2012 deadline).

Completion of “Cathedral City Cove Proposed Sewer
Plan” by DWA.

City awarded first State Proposition 13 Grant of $2.8
million.

Regional Water Quality Control Board (RWQCB)
adopted Resolution # R7 2002-0184 amending Regional
Basin plan to include AB 358 requirement for January 1,
2012 sewer mandate.

City receives copy of Draft Agreement from State Water
Quality Control Board (SWQCB) for first Proposition 13
Award.

Completion of City Staff Report: “Cove Assessment
Alternatives, Sewers and Street Options, Summary of
Preliminary Costs and Typical Cross Sections.” Report
is transmitted to Mayor & City Council.

City finalizes Draft Agreement for SWQCB approval.
First Notification by City to Cove residents via mailed

notice “Cove Sewers and Street Improvements
Assessment District Kick-off Meeting.”
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Date

Month

Description

June 30, 2003

July 2003

July 31, 2003

August 7, 2003
August 21, 2003
August 28, 2003
Sept. 4, 2003

Jan. 16, 2004

March 2, 2004

April 14, 2004

April 15, 2004

May 2004

June 2004

July 14, 2004

18

19

19

20

20

20

21

25

27

28

28

29

30

31

First Community Meeting by City to inform residents of
findings of the Report transmitted to City Council on
April 9, 2003.

Coachella Valley Water District (CVWD) increases
sewer capacity charges and DWA increases connection
fees for a combined amount of $3,750 to hook up to a
sewer system.

Area 1 Community Meeting.

(Cove Neighborhood is divided into areas so that City
can have meetings at various times to accommodate all
property owners in the Cove.)

Area 2 Community Meeting.

Area 3 Community Meeting.

Area 4 Community Meeting.

Area 5 Community Meeting.

City awarded second State Proposition 13 Grant of $2.5
million.

City receives final Agreement for signature from
SWRCD for first Proposition 13 grant of $2.8 million.

City Council approves Agreement for first Proposition 13
Grant of $2.8 million.

Mayor signs $2.8 million Proposition 13 Grant
Agreement.

Community Petition is circulated by Cove property
owners for signatures.

Final Agreement for first Proposition 13 $2.8 million
Grant is completed by State.

City Council certifies Community Petition of 53% of the

property owners requesting the City to pursue balloting
for the proposed Cove Improvement District.
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July 27, 2004 31

SWRCB signs agreement for second Proposition 13
Grant of $2.5 million.

Date Month Description

August/Sept. 32/33 City sends out Requests for Proposals for Engineering
and Project Management services.

Oct. 27, 2004 34 City Council authorizes expenditure of first Proposition
13 Grant funds for preliminary engineering, project
management and cost estimates.

Oct. 28, 2004 35 Contract finalized for Engineering and Project
Management services.

Dec 9, 2004 36 Second notification by City to Cove property owners via
mailed Notice “Update: Cove Sewers and Street
Improvements.” Notice includes request for interested
property owners to form a Cove Improvement District
Steering Committee.

Dec. 14, 2004 36 Organizational Chart for Cathedral City Cove
Improvement District is finalized.

Jan. 4, 2005 37 Cove Improvement District Steering Committee Kick-off
Meeting. (Steering Committee will meet every two weeks
until June 2005—then re-evaluate schedule)

Jan. 18, 2005 37 Second Cove Steering Committee Meeting.

Feb. 1, 2005 38 Third Cove Steering Committee Meeting.

FUTURE EFFORTS

Feb. 2, 2005 38

Feb. 15, 2005 38

Feb. 21/22, 2005 38

Mid March 2005 39

Cove Steering Committee members meeting with Marc
Troast of Congresswoman Mary Bono'’s office at City
Hall and tour the Cove Neighborhood.

Fourth Cove Steering Committee Meeting.

Community meetings scheduled to provide project update
and engineering information to Cove property owners.

Community meeting will be scheduled mid-March to

present Cove Improvement District costs and balloting
procedures.
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Date

Month

Description

March 18, 2005

March 24, 2005

March 30, 2005

May 2005

May 25, 2005

June 1, 2005

July 4, 2005

Aug. 8, 2005

March 30, 2006

March 30, 2007

39

39

39

41

41

42

43

44

51

63

Meeting scheduled with Cove Steering Committee
members and State Senator Denise Moreno Ducheny.

Cove Improvement District Ballots mailed out to Cove
property owners.

Property owner workshop (all day) with City Staff and
Engineering consultant.

Estimated deadline for State Water Bond Proposition 50
Application. (City is submitting joint application with
DWA per Proposition 50 requirements.)

Cove Improvement District Ballots tabulated.

Notice of Cove Improvement District Property Tax
Assessment mailed to all property owners; this begins
the cash collection period.

End of cash collection period.

Cove Improvement District Property Tax Assessments
sent to County of Riverside.

Deadline for completion of work under first Proposition
13 Grant of $2.8 million.

Deadline for completion of work under second
Proposition 13 Grant of $2.5 million.
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